
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-140-554

ContractorType:

Contractor Name: University of California Cooperative Extension

Contractor Department:

Street Address: 300 Lakeside Drive, 6th Floor

Suite:

City: Oakland

State: CA Zip: 94612-3550

Project Number: 03-140-554

Project Name: Use of Improved Technologies and 
BMPs for Control of Nursery Runoff 
into Ventura and LA County 
Watersheds

Project 
Description:

Address agricultural runoff in Region with a focus on 
nurseries through inspections of facilities, outreach, voluntary 
implementation of BMPs, and monitoring to assess success.  
Concentrate on nurseries in Ventura County where pesticide 
use is impacting coastal waters.

Problem 
Statement:

Agricultural runoff often contains applied fertilizers, 
pesticides, and sediment in quantities that exceed federal 
and state water quality standards.  The overall purpose of 
this project is to prevent contamination of coastal waters 
and other water bodies further inland from agricultural 
runoff and improve utilization of water resources.

Watershed: Calleguas Creek

Outcomes: Agriculture NPS Control-BMPs Implementation/Evaluation

Project Status: Active

Funding Source: Prop-13-II

Project Amount: $2,678,765

Grant Manager: M Jones

Julie Newman Carol Berman

(805) 645-1459 (510) 987-0050

jpnewman@ucdavis.ed carol.berman@ucop.ed

8056451474 5105876491

Execution Date: 10/1/03 End Date:  3/31/06

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $302,625

Fund Summary

$2,678,765.00

$1,601,724.32

$302,625.00

$956,627.56

Allocation

Used

Balance

Award Match

$1,077,040.68 ($654,002.56)

Line Item Description

Due Receive

Task 
Completed

 Date

Monitoring Plan (FINAL) 4/1/05

1.2 Progress Reports 4/10/04
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-140-554

Events

1.5 Contract Summary Form 4/10/04 6/14/02 Yes

1.6 Subcontractor Documentation 4/10/04

1.7 Expenditure/Invoice Projections 4/10/04

1.8 Project Survey Form 3/1/06 4/21/04 Yes

2.1 Approved and Signed QAPP 4/10/04 2/11/05 Yes

3.1 CEQA Documentation 4/10/04

3.2 Permit Documentation 4/10/04 10/13/05 Yes

4.1 Written Justification with Recoupment Schedule 2/1/04

4.2 Proof of Separate Interest-bearing Bank Account 2/1/04 4/14/04 Yes

4.3 Bank Statements 1/10/05 4/14/04 Yes

5.1 PAEP 4/10/04 Yes

6.1 List of Nurseries Contacted and Nursery Cooperators 4/10/04

6.2 Runoff Potential Checklist 4/10/04 Yes

6.4 Summaries of Baseline Runoff and Water Use Efficiency of Nurseries LARWQCB's Jurisdiction 4/10/05

6.10 Report entitled "Summaries of Improvements in Runoff and Water Use Efficiency in Region 4 Nurseries" 4/10/05

6.12 Sign-offs from Nurseries that Relinquish Confidentiality 1/10/06 1/10/06 Yes

7.1 List of Advisory Committee Members 4/10/04 4/16/03 Yes

7.3 List of Grant Recipients 4/10/04 Yes

7.4 Nursery Agreements 4/10/04 Yes

7.5 Photo documentation of Pre- and Post-construction and Improvements 4/10/04 Yes

8.1 Educational Meeting Agendas, Materials developed 4/10/04 11/1/05 Yes

8.2 Copy of Meeting Announcements and Other Meeting Publicity 4/10/04 11/2/05 Yes

8.3 Written Permission to Have Tour on Property from Nursery Site Cooperators 4/10/04

8.4 List of Meeting Participants 4/10/04 9/18/02 Yes

8.5 Summary of Meeting Survey Results 4/10/04 11/2/05 Yes

8.6 List of Other Publications and Websites Used to Extend Project Results 10/10/05 10/1/03 Yes

3 Draft BMP Manual (to SWRCB's Project Representative only) 1/7/06

9.4 Final BMP Manual 2/7/06

10.1 List of Cooperating Groups 4/10/04 Yes

10.3 Narrative Summaries of Liaison Relations Accomplishments 4/10/04

11.1 List of Program Planning and Evaluation Committee Members 4/10/04 Yes

11.2 Schedule of Meetings 4/10/04 Yes

11.3 Surveys 4/10/04

12.2 Draft Project Report 2/7/06

12.3 Final Project Report 3/1/06
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-140-554

Status report

6/29/06

Goal of the project is to educate growers in techniques that can be used to reduce the runoff of pollutants 
from nurseries and container sites in Los Angeles and Ventura Counties.  Grantee will monitor runoff from 
selected sites, implement demonstration projects with growers and dissiminate information in multiple 
languages.

UC is working cooperatively with growers in the Region to implement changes that will improve water 
quality.  The first phase of the project is done and projects have been implemented and tested.  I a second 
phase is underway in which the remaining projects will be installed.

Once the projects are installed, they will be assessed and a final report prepared.

Type:

Date:

Subject:

Status:

Comments:
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